

NEWSLETTER

The Seasons Community



Volume 2, Issue 1



FEBRUARY 2011

MANAGEMENT MESSAGE

Dear Customer,


Greetings from Ishraqah!

Welcome to another edition of the newsletter, your window to the Seasons Community. The Seasons Community has taken the shape of reality. We have employed all our resources to achieve the current progress of the Project. The Mock-up Apartment will be ready soon and you will be informed accordingly to visit and see all finishes and materials used. Enjoy reading and feel free to ask any questions or provide suggestions for future Newsletters.

CONSTRUCTION UPDATES OF THE SEASONS COMMUNITY

AUTUMN CLUSTER-WITH RETAIL & WITHOUT RETAIL

Currently, Façade Work is in advance progress towards completion. All Block works are 100% completed, Mechanical, Electrical and Plumbing (MEP) 1st fix work is completed and 2nd fix work is ongoing. External plaster work is completed and internal plaster work is almost completed. Ceramic tiles and internal painting work is in progress. *Visit our website for more construction images and Consultant Completion Certificates.*



AUTUMN CLUSTER-TOWNHOUSES

The Autumn Townhouses have reached 70% overall completion (completion of 100% of the Skeleton works) based on the Completion Certificate issued by the Project Consultant and the RERA approved payment plan. *Visit our website for more construction images and Consultant Completion Certificates.*



CONSTRUCTION UPDATES OF THE SEASONS COMMUNITY

SUMMER CLUSTER WITH RETAIL

We have achieved 100% completion of all skeleton works!

Currently Façade work is in progress. On the 15th of December 2010, the Summer Cluster with Retail has reached 80% overall completion (completion of 100% of the Skeleton "3rd & 4th Floors"), based on the Completion Certificate issued by the Project Consultant and the RERA approved payment plan.

Visit our website for more construction images and Consultant Completion Certificates.



SUMMER CLUSTER WITHOUT RETAIL

Basement and Ground floor skeleton has been completed and second floor slab has been casted.

Visit our website for more construction images and Consultant Completion Certificates.



SUMMER CLUSTER-TOWNHOUSES

The Summer Townhouses have reached 70% overall completion (completion of 100% of the Skeleton) based on the Completion Certificate issued by the Project Consultant and the RERA approved payment plan. Finishing works in the mockup villa have started and are ongoing.

Visit our website for more construction images and Consultant Completion Certificates.

